
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/22/2005

ESTIMATE SUMMARY 10:58:02

CONTID: C13076         ESTIMATE NO: 0019 PROG 2002

PCN: 13076-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 - 23rd to 17th PERCENT TIME:

PROJECT NO: DEMO R600-144                 

I-25 - 23rd to 17th

NAME OF ROAD: 25

PROJECT COUNTIES: DENVER

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 08/22/2005 DATE TIME STARTED 11/25/2003

6663 COLORADO BLVD. DATE LET 10/23/2003 DATE WORK BEGAN 11/25/2003

 DATE AWARDED 11/05/2003 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/18/2003 DATE ACCEPTED

COMMERCE CITY CO 80022     303/287-8905 DATE NOTICE TO PROCEED 11/25/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,010,881.33 PARTICIPATING $ $ 240,765.47

AWARD PROJECT AMT: 3,606,289.56 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-57,590.85

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,820.98

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.69

TIME ALLOW:

ORIG TIME ALLOW:

319 WORK DAYS

WORK DAYS290

99.08%

27,602.56

240,765.47

183,174.62

181,353.64

$

$

$

$

2,983,278.77

0.00

2,983,278.77

0.00

2,983,278.77

-12,336.38

0.00

2,970,942.39

0.00

AMOUNT DUE 2,970,942.39 181,353.64

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 181,353.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

318.0
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PCN: 13076-BID    ESTIMATE RUN 08/22/2005

PROJECT: DEMO R600-144                 ESTIMATE NO: 0019 10:58:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 0.750 0.750

L S 0.000 0.00

22,000.00000 0.750 16,500.00

201-00000  
 

0010 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 0.100 0.100

L S 0.000 0.00

25,500.00000 0.100 2,550.00

202-00000  
 

0015 REMOVAL OF STRUCTURE 14.000 14.000

EACH 0.000 0.00

700.00000 14.000 9,800.00

202-00001  
 

0020 *REMOVAL OF TREE 41.000 41.000

EACH 0.000 0.00

210.00000 41.000 8,610.00

202-00010  
 

0025 TREE TRIMMING 2.000 2.000

EACH 0.000 0.00

140.00000 2.000 280.00

202-00011  
 

0030 REMOVAL OF PIPE 319.000 319.000

LF  0.000 0.00

17.00000 319.000 5,423.00

202-00035  
 

0035 *REMOVAL OF DELINEATOR 24.000 24.000

EACH 0.000 0.00

6.00000 24.000 144.00

202-00090  
 

0040 *REMOVAL OF SIDEWALK 45.390 45.390

SY  0.000 0.00

7.10000 45.390 322.27

202-00200  
 

0045 *REMOVAL OF GUTTER 48.000 42.000

LF  6.000 49.20

8.20000 48.000 393.60

202-00202  
 

0050 *REMOVAL OF CURB AND GUTTER 4,342.500 4,342.500

LF  0.000 0.00

5.15000 4,342.500 22,363.88

202-00203  
 

0055 *REMOVAL OF CONCRETE PAVEMENT 325.990 325.990

SY  0.000 0.00

12.20000 325.990 3,977.08

202-00210  
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PCN: 13076-BID    ESTIMATE RUN 08/22/2005

PROJECT: DEMO R600-144                 ESTIMATE NO: 0019 10:58:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF ASPHALT MAT 9,595.770 9,470.770

SY  125.000 381.25

3.05000 9,595.770 29,267.10

202-00220  
 

0065 *REMOVAL OF ASPHALT MAT (PLANING) 2,951.170 2,567.170

SY  384.000 2,688.00

7.00000 2,951.170 20,658.19

202-00240  
 

0070 *REMOVAL OF PAVEMENT MARKING 892.500 892.500

SF  0.000 0.00

2.10000 892.500 1,874.25

202-00250  
 

0075 *REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 1.000

EACH 0.000 0.00

3,600.00000 1.000 3,600.00

202-00805  
 

0080 *REMOVAL OF GROUND SIGN 26.000 26.000

EACH 0.000 0.00

130.00000 26.000 3,380.00

202-00810  
 

0085 *REMOVAL OF SIGN PANEL 6.000 6.000

EACH 0.000 0.00

410.00000 6.000 2,460.00

202-00821  
 

0090 *REMOVAL OF CONCRETE FOOTING 13.000 13.000

EACH 0.000 0.00

410.00000 13.000 5,330.00

202-00900  
 

0095 REMOVAL OF FENCE 1,268.000 1,268.000

LF  0.000 0.00

5.25000 1,268.000 6,657.00

202-01000  
 

0100 *REMOVAL OF GUARDRAIL TYPE 3 1,356.800 1,356.800

LF  0.000 0.00

3.00000 1,356.800 4,070.40

202-01130  
 

0105 REMOVAL OF GUARDRAIL TYPE 4 188.000 188.000

LF  0.000 0.00

12.00000 188.000 2,256.00

202-01140  
 

0110 PLUG CULVERT 4.000 3.000

EACH 1.000 500.00

500.00000 4.000 2,000.00

202-04001  
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PCN: 13076-BID    ESTIMATE RUN 08/22/2005

PROJECT: DEMO R600-144                 ESTIMATE NO: 0019 10:58:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 CLEAN VALVE BOX 8.000 8.000

EACH 0.000 0.00

70.00000 8.000 560.00

202-04005  
 

0120 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 15,668.000 15,668.000

CY  0.000 0.00

9.50000 15,668.000 148,846.00

203-00060  
 

0125 *POTHOLING 72.000 69.000

HOUR 3.000 480.00

160.00000 72.000 11,520.00

203-01597  
 

0130 *TOPSOIL 989.990 989.990

CY  0.000 0.00

11.25000 989.990 11,137.39

207-00205  
 

0135 *EROSION BALES (WEED FREE) 21.000 21.000

EACH 0.000 0.00

15.50000 21.000 325.50

208-00011  
 

0140 *SILT FENCE 1,991.000 1,991.000

LF  0.000 0.00

1.55000 1,991.000 3,086.05

208-00020  
 

0145 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,100.00000 1.000 1,100.00

208-00045  
 

0150 STORM DRAIN INLET PROTECTION 9.000 9.000

EACH 0.000 0.00

260.00000 9.000 2,340.00

208-00050  
 

0155 *STABILIZED CONSTRUCTION ENTRANCE 5.000 5.000

EACH 0.000 0.00

1,100.00000 5.000 5,500.00

208-00070  
 

0160 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.850

L S 0.150 390.00

2,600.00000 1.000 2,600.00

208-00100  
 

0165 EROSION CONTROL SUPERVISOR 1.000 0.950

L S 0.050 140.00

2,800.00000 1.000 2,800.00

208-00200  
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PCN: 13076-BID    ESTIMATE RUN 08/22/2005

PROJECT: DEMO R600-144                 ESTIMATE NO: 0019 10:58:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TEMPORARY BERMS 350.000 350.000

LF  0.000 0.00

4.25000 350.000 1,487.50

208-00300  
 

0175 RESET FIRE HYDRANT 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

210-00050  
 

0180 *RESET FLAGPOLE 5.000 5.000

EACH 0.000 0.00

675.00000 5.000 3,375.00

210-00200  
 

0185 *RESET FLOODLIGHT 3.000 3.000

EACH 0.000 0.00

675.00000 3.000 2,025.00

210-00770  
 

0190 *RESET GROUND SIGN 4.000 4.000

EACH 0.000 0.00

155.00000 4.000 620.00

210-00810  
 

0195 *RESET SIGN PANEL 4.000 4.000

EACH 0.000 0.00

410.00000 4.000 1,640.00

210-00815  
 

0200 ADJUST MANHOLE 31.000 9.000

EACH 0.000 0.00

450.00000 9.000 4,050.00

210-04010  
 

0205 MODIFY MANHOLE 2.000 2.000

EACH 0.000 0.00

1,600.00000 2.000 3,200.00

210-04015  
 

0210 ADJUST VALVE BOX 9.000 9.000

EACH 0.000 0.00

125.00000 9.000 1,125.00

210-04050  
 

0215 *SEEDING (NATIVE) 1.986 1.986

ACRE 0.000 0.00

410.00000 1.986 814.26

212-00006  
 

0220 *SOD 330.000 330.000

SF  0.000 0.00

0.75000 330.000 247.50

212-00050  
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PCN: 13076-BID    ESTIMATE RUN 08/22/2005

PROJECT: DEMO R600-144                 ESTIMATE NO: 0019 10:58:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MULCHING (WEED FREE) 1.896 1.896

ACRE 0.000 0.00

315.00000 1.896 597.24

213-00003  
 

0230 *MULCH TACKIFIER 379.200 379.200

LB  0.000 0.00

1.70000 379.200 644.64

213-00061  
 

0235 *SOIL RETENTION BLANKET (EXCELSIOR) 826.800 826.800

SY  0.000 0.00

1.85000 826.800 1,529.58

216-00015  
 

0240 *HERBICIDE TREATMENT 7,111.200 7,111.200

SY  0.000 0.00

0.10000 7,111.200 711.12

217-00000  
 

0245 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 277.920 213.270

TON 64.650 6,788.25

105.00000 277.920 29,181.60

403-00720  
 

0250 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 7,622.595 7,562.240

TON 60.355 2,112.43

35.00000 7,622.595 266,790.83

403-33841  
 

0255 *EMULSIFIED ASPHALT (SLOW-SETTING) 838.280 817.283

GAL 0.000 0.00

1.60000 817.283 1,307.65

411-10255  
 

0260 CONCRETE PAVEMENT (10 INCH) 47.000 47.000

SY  0.000 0.00

55.00000 47.000 2,585.00

412-01000  
 

0265 *DRILLED CAISSON (42 INCH) 20.000 20.000

LF  0.000 0.00

130.00000 20.000 2,600.00

503-00042  
 

0270 *DRILLED CAISSON (48 INCH) 0.000 0.000

LF  0.000 0.00

140.00000 0.000 0.00

503-00048  
 

0275 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 148.880 148.880

CY  0.000 0.00

270.00000 148.880 40,197.60

507-00100  
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PCN: 13076-BID    ESTIMATE RUN 08/22/2005

PROJECT: DEMO R600-144                 ESTIMATE NO: 0019 10:58:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PEDESTRIAN RAILING (STEEL) 614.000 12.000

LF  602.000 42,140.00

70.00000 614.000 42,980.00

514-00200  
 

0285 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 808.000 648.000

LF  160.000 8,960.00

56.00000 808.000 45,248.00

603-01185  
 

0286 27 IN RCP (CIP) CLASS IV 40.000 40.000

LF  0.000 0.00

75.00000 40.000 3,000.00

603-01275  
 

0290 10 INCH PLASTIC PIPE 0.000 0.000

LF  0.000 0.00

36.00000 0.000 0.00

603-50010  
 

0295 *INLET TYPE 16 (5 FOOT) 6.000 6.000

EACH 0.000 0.00

2,000.00000 6.000 12,000.00

604-16005  
 

0300 *INLET TYPE R  L 5 (5 FOOT) 2.000 2.000

EACH 0.000 0.00

2,200.00000 2.000 4,400.00

604-19105  
 

0305 *INLET TYPE R  L 10 (5 FOOT) 2.000 2.000

EACH 0.000 0.00

3,500.00000 2.000 7,000.00

604-19205  
 

0310 *INLET TYPE R  L 15 (5 FOOT) 0.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

604-19305  
 

0315 *MANHOLE SLAB BASE (SPECIAL) 0.000 0.000

EACH 0.000 0.00

19,000.00000 0.000 0.00

604-30000  
 

0320 MANHOLE SLAB BASE (5 FOOT) 3.000 2.000

EACH 1.000 2,300.00

2,300.00000 3.000 6,900.00

604-30005  
 

0325 MANHOLE SLAB BASE (15 FOOT) 3.000 3.000

EACH 0.000 0.00

4,500.00000 3.000 13,500.00

604-30015  
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PCN: 13076-BID    ESTIMATE RUN 08/22/2005

PROJECT: DEMO R600-144                 ESTIMATE NO: 0019 10:58:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 MANHOLE SLAB BASE (25 FOOT) 0.000 0.000

EACH 0.000 0.00

7,400.00000 0.000 0.00

604-30025  
 

0335 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,629.000 1,629.000

LF  0.000 0.00

10.75000 1,629.000 17,511.75

606-00301  
 

0340 *GUARDRAIL TYPE 7 (STYLE CA) 370.000 370.000

LF  0.000 0.00

40.00000 370.000 14,800.00

606-00710  
 

0340 MATERIAL ALLOWANCE EPOXY RE-BAR, (515 OF 1810 FOR 
$1.75 / LF)

138.848

LF  -138.848 -891.82

6.42300 0.000 0.00

0345 *GUARDRAIL TYPE 7 (STYLE CE) 507.000 507.000

LF  0.000 0.00

70.00000 507.000 35,490.00

606-00740  
 

0345 MATERIAL ALLOWANCE EPOXY RE-BAR 0.000

LF  0.000 0.00

1.75000 0.000 0.00

0350 *END ANCHORAGE TYPE 3D 1.000 1.000

EACH 0.000 0.00

480.00000 1.000 480.00

606-01340  
 

0355 *END ANCHORAGE TYPE 3K 0.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

606-01390  
 

0360 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

606-02001  
 

0365 *END ANCHORAGE (NONFLARED) 1.000 1.000

EACH 0.000 0.00

1,525.00000 1.000 1,525.00

606-02003  
 

0370 FENCE (TEMPORARY) 250.000 250.000

LF  0.000 0.00

5.15000 250.000 1,287.50

607-11580  
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PCN: 13076-BID    ESTIMATE RUN 08/22/2005

PROJECT: DEMO R600-144                 ESTIMATE NO: 0019 10:58:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 FENCE CHAIN LINK (72 INCH) 174.500 174.500

LF  0.000 0.00

30.00000 174.500 5,235.00

607-53172  
 

0380 CONCRETE SIDEWALK 209.540 209.540

SY  0.000 0.00

27.00000 209.540 5,657.58

608-00000  
 

0385 CONCRETE SIDEWALK (6 INCH) 2,010.410 2,010.410

SY  0.000 0.00

30.00000 2,010.410 60,312.30

608-00006  
 

0390 CONCRETE CURB RAMP 47.880 47.880

SY  0.000 0.00

125.00000 47.880 5,985.00

608-00010  
 

0395 CONCRETE SIDEWALK (COLORED) 572.400 572.400

SY  0.000 0.00

46.00000 572.400 26,330.40

608-00350  
 

0400 CURB AND GUTTER TYPE 2 (SECTION I-B) 197.000 197.000

LF  0.000 0.00

11.00000 197.000 2,167.00

609-21010  
 

0405 CURB AND GUTTER TYPE 2 (SECTION II-B) 3,437.000 3,437.000

LF  0.000 0.00

11.00000 3,437.000 37,807.00

609-21020  
 

0410 GUTTER TYPE 2 (2 FOOT) 1,030.000 1,024.000

LF  6.000 120.00

20.00000 1,030.000 20,600.00

609-24002  
 

0415 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 10,621.650 10,621.650

SF  0.000 0.00

5.00000 10,621.650 53,108.25

610-00020  
 

0420 DELINEATOR (FLEXIBLE) (TYPE I) 4.000 4.000

EACH 0.000 0.00

16.00000 4.000 64.00

612-00041  
 

0425 DELINEATOR (FLEXIBLE) (TYPE III) 0.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00043  
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PCN: 13076-BID    ESTIMATE RUN 08/22/2005

PROJECT: DEMO R600-144                 ESTIMATE NO: 0019 10:58:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *2 INCH ELECTRICAL CONDUIT 3,843.000 3,843.000

LF  0.000 0.00

4.00000 3,843.000 15,372.00

613-00200  
 

0435 *2 INCH ELECTRICAL CONDUIT (JACKED) 63.000 63.000

LF  0.000 0.00

6.25000 63.000 393.75

613-00201  
 

0440 *3 INCH ELECTRICAL CONDUIT 3,543.000 3,543.000

LF  0.000 0.00

4.50000 3,543.000 15,943.50

613-00300  
 

0445 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,778.000 1,778.000

LF  0.000 0.00

6.60000 1,778.000 11,734.80

613-00301  
 

0450 *WIRING 0.650 0.000

L S 0.650 1,040.00

1,600.00000 0.650 1,040.00

613-10000  
 

0455 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 9.000 9.000

EACH 0.000 0.00

2,400.00000 9.000 21,600.00

613-30005  
 

0455 MATERIAL ALLOWANCE POLES 0.000

EACH 0.000 0.00

1,913.99000 0.000 0.00

0460 *LIGHT STANDARD STEEL (35 FOOT) 12.000 12.000

EACH 0.000 0.00

1,100.00000 12.000 13,200.00

613-32350  
 

0460 MATERIAL ALLOWANCE 22-PH1 POLES AND 1 PH2 11.000

EACH -11.000 -7,347.45

667.95000 0.000 0.00

0465 *CONCRETE FOUNDATION PAD 23.000 23.000

EACH 0.000 0.00

600.00000 23.000 13,800.00

613-40000  
 

0470 *SECONDARY SERVICE PEDESTAL 0.000 0.000

EACH 0.000 0.00

1,850.00000 0.000 0.00

613-50150  
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PCN: 13076-BID    ESTIMATE RUN 08/22/2005

PROJECT: DEMO R600-144                 ESTIMATE NO: 0019 10:58:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 0.000 0.000

EACH 0.000 0.00

990.00000 0.000 0.00

613-70150  
 

0475 MATERIAL ALLOWANCE FIXTURES 1.000

EACH -1.000 -824.30

824.30300 0.000 0.00

0480 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 15.000 15.000

EACH 0.000 0.00

1,025.00000 15.000 15,375.00

613-70250  
 

0480 MATERIAL ALLOWANCE FIXTURES 11.000

EACH -11.000 -9,067.33

824.30300 0.000 0.00

0485 *SIGN PANEL (CLASS I) 194.000 155.500

SF  38.500 625.63

16.25000 194.000 3,152.50

614-00011  
 

0490 *SIGN PANEL (CLASS II) 228.800 173.800

SF  55.000 1,017.50

18.50000 228.800 4,232.80

614-00012  
 

0495 *SIGN PANEL (CLASS III) 515.000 515.000

SF  0.000 0.00

20.50000 515.000 10,557.50

614-00013  
 

0500 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 7.000 7.000

LF  0.000 0.00

21.00000 7.000 147.00

614-00220  
 

0505 *STEEL SIGN POST (S 3X5.7) 8.000 8.000

LF  0.000 0.00

26.00000 8.000 208.00

614-00357  
 

0510 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 70.000 70.000

LF  0.000 0.00

21.00000 70.000 1,470.00

614-01502  
 

0515 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 231.500 231.500

LF  0.000 0.00

31.00000 231.500 7,176.50

614-01552  
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PCN: 13076-BID    ESTIMATE RUN 08/22/2005

PROJECT: DEMO R600-144                 ESTIMATE NO: 0019 10:58:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 1.000 1.000

EACH 0.000 0.00

18,000.00000 1.000 18,000.00

614-31800  
 

0520 MATERIAL ALLOWANCE SIGN STRUCTURE 0.000

EACH 0.000 0.00

11,740.00000 0.000 0.00

0525 MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 0.000 0.000

EACH 0.000 0.00

20,000.00000 0.000 0.00

614-32000  
 

0525 MATERIAL ALLOWANCE SIGN STRUCTURE 1.000

EACH -1.000 -13,740.00

13,740.00000 0.000 0.00

0530 *PEDESTRIAN SIGNAL FACE (16-16) 2.000 2.000

EACH 0.000 0.00

755.00000 2.000 1,510.00

614-70116  
 

0530 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL FACE 2.000

EACH -2.000 -1,100.00

550.00000 0.000 0.00

0535 *TRAFFIC SIGNAL FACE (12-12-12) 10.000 10.000

EACH 0.000 0.00

860.00000 10.000 8,600.00

614-70336  
 

0535 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 4.000

EACH -4.000 -2,600.00

650.00000 0.000 0.00

0540 *TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000

EACH 1.000 8,300.00

8,300.00000 1.000 8,300.00

614-72855  
 

0540 MATERIAL ALLOWANCE CABINET 1.000

EACH -1.000 -7,200.00

7,200.00000 0.000 0.00

0545 *PEDESTRIAN PUSH BUTTON 2.000 2.000

EACH 0.000 0.00

160.00000 2.000 320.00

614-72860  
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PCN: 13076-BID    ESTIMATE RUN

PROJECT: DEMO R600-144                 ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 MATERIAL ALLOWANCE PED PUSH BUTTONS 2.000

EACH -2.000 -200.00

100.00000 0.000 0.00

0550 *FIRE PREEMPTION UNIT AND TIMER 0.000 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00

614-72866  
 

0555 *INTERSECTION DETECTION SYSTEM (CAMERA) 2.000 2.000

EACH 0.000 0.00

6,800.00000 2.000 13,600.00

614-72886  
 

0555 MATERIAL ALLOWANCE CAMERAS 1.000

EACH -1.000 -5,957.45

5,957.45330 0.000 0.00

0560 *TRAFFIC SIGNAL-LIGHT POLE STEEL 1.000 1.000

EACH 0.000 0.00

5,200.00000 1.000 5,200.00

614-81000  
 

0560 MATERIAL ALLOWANCE LT POLE 0.000

EACH 0.000 0.00

3,009.60000 0.000 0.00

0565 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 2.000 2.000

EACH 0.000 0.00

11,750.00000 2.000 23,500.00

614-81010  
 

0565 MATERIAL ALLOWANCE LT POLE (1) M 1.000

EACH -1.000 -8,662.50

8,662.50000 0.000 0.00

0570 *IMPACT ATTENUATOR (QUADGUARD) 1.000 1.000

EACH 0.000 0.00

14,000.00000 1.000 14,000.00

614-85115  
 

0575 *TELEMETRY (FIELD) 1.000 0.000

EACH 0.000 0.00

3,800.00000 0.000 0.00

614-86105  
 

0580 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

1.000 1.000

EACH 0.000 0.00

2,400.00000 1.000 2,400.00

614-86238  
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PCN: 13076-BID    ESTIMATE RUN

PROJECT: DEMO R600-144                 ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 MATERIAL ALLOWANCE CONTROLLER 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

0585 *TEST FIBER OPTIC CABLE 1.000 0.000

L S 1.000 850.00

850.00000 1.000 850.00

614-87350  
 

0590 *FIBER OPTIC CABLE (SPECIAL) 1,116.000 0.000

LF  0.000 0.00

1.75000 0.000 0.00

614-87401  
 

0595 BOLLARD 0.000 0.000

EACH 0.000 0.00

425.00000 0.000 0.00

622-00270  
 

0600 *CONSTRUCTION SURVEYING 0.810 0.810

L S 0.000 0.00

42,000.00000 0.810 34,020.00

625-00000  
 

0605 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

280,000.00000 1.000 280,000.00

626-00000  
 

0610 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.500 2,500.00

5,000.00000 1.000 5,000.00

626-01000  
 

0615 *THERMOPLASTIC PAVEMENT MARKING 4,342.700 4,166.700

SF  176.000 281.60

1.60000 4,342.700 6,948.32

627-00002  
 

0620 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 106.330 83.330

SF  23.000 212.75

9.25000 106.330 983.55

627-01000  
 

0625 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

185.500 185.500

SF  0.000 0.00

12.75000 185.500 2,365.13

627-30325  
 

0626 CONST SURVEYING (HOUR) IN ADDITION TO ITEM 625-00000, 
CONSTRUCTION SURVEYING, AND

12.500 12.500

HOUR 0.000 0.00

100.00000 12.500 1,250.00

625-00001  
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PCN: 13076-BID    ESTIMATE RUN 08/22/2005

PROJECT: DEMO R600-144                 ESTIMATE NO: 0019 10:58:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0630 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

350.000 350.000

SF  0.000 0.00

10.25000 350.000 3,587.50

627-30330  
 

0635 *FLAGGING 594.000 594.000

HOUR 0.000 0.00

20.00000 594.000 11,880.00

630-00000  
 

0640 UNIFORMED TRAFFIC CONTROL 101.500 101.500

HOUR 0.000 0.00

45.00000 101.500 4,567.50

630-00003  
 

0645 TRAFFIC CONTROL INSPECTION 250.000 250.000

DAY 0.000 0.00

90.00000 250.000 22,500.00

630-00007  
 

0650 *TRAFFIC CONTROL MANAGEMENT 210.000 202.000

DAY 0.000 0.00

370.00000 202.000 74,740.00

630-00012  
 

0655 TRAFFIC CONTROL VEHICLE 14.000 7.000

DAY 7.000 875.00

125.00000 14.000 1,750.00

630-00020  
 

0660 FLASHING BEACON (PORTABLE) 2.000 1.000

EACH 1.000 1,750.00

1,750.00000 2.000 3,500.00

630-80001  
 

0665 BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000 2.500

EACH 2.500 625.00

250.00000 5.000 1,250.00

630-80336  
 

0670 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 61.000 30.500

EACH 30.500 1,982.50

65.00000 61.000 3,965.00

630-80341  
 

0675 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 20.000

EACH 20.000 3,600.00

180.00000 40.000 7,200.00

630-80342  
 

0680 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 17.000 8.500

EACH 8.500 1,572.50

185.00000 17.000 3,145.00

630-80343  
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PCN: 13076-BID    ESTIMATE RUN 08/22/2005

PROJECT: DEMO R600-144                 ESTIMATE NO: 0019 10:58:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0685 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 366.800 183.400

SF  183.400 2,751.00

15.00000 366.800 5,502.00

630-80344  
 

0690 PORTABLE MESSAGE SIGN PANEL 1.000 0.500

EACH 0.500 6,000.00

12,000.00000 1.000 12,000.00

630-80355  
 

0695 DRUM CHANNELIZING DEVICE 66.000 33.000

EACH 33.000 1,650.00

50.00000 66.000 3,300.00

630-80360  
 

0700 CONCRETE BARRIER (TEMPORARY) 1,360.000 680.000

LF  680.000 8,840.00

13.00000 1,360.000 17,680.00

630-80370  
 

0705 TRAFFIC CONE 151.000 75.500

EACH 75.500 755.00

10.00000 151.000 1,510.00

630-80380  
 

0710 *MOBILE PAVEMENT MARKING ZONE 0.000 0.000

L S 0.000 0.00

6,500.00000 0.000 0.00

630-80510  
 

0715 IMPACT ATTENUATOR (TEMPORARY) 1.000 0.500

EACH 0.500 3,000.00

6,000.00000 1.000 6,000.00

630-85010  
 

0720 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0725 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0730 F/A QUALITY INCENTIVE PAYMENT 7,267.470 0.000

F A 7,267.470 7,267.47

1.00000 7,267.470 7,267.47

700-70025  
 

0735 F/A ROADWAY SMOOTHNESS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
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PCN: 13076-BID    ESTIMATE RUN 08/22/2005

PROJECT: DEMO R600-144                 ESTIMATE NO: 0019 10:58:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0740 F/A RELOCATE UTILITIES (WATER, STORM AND SAN. SEWER) 6,028.910 6,028.910

F A 0.000 0.00

1.00000 6,028.910 6,028.91

700-70100  
 

0745 F/A LANDSCAPING RESTORATION 6,317.840 6,317.840

F A 0.000 0.00

1.00000 6,317.840 6,317.84

700-70310  
 

0750 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0755 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

1015 ADDED ITEM (DOLLAR)/ SUBGRADE STABILIZATION 1,364.040 1,364.040

DOL 0.000 0.00

1.00000 1,364.040 1,364.04

900-00006  
 

1020 PVMT MKG PAINT (LOW VOC SOLVENT BASE) 0.000 0.000

GAL 0.000 0.00

45.00000 0.000 0.00

627-00012  
 

1025 INLET TY 16 (S) (SPEC) ADDED INLET (#11) NE CORNER 
20TH AND CLAY.

1.000 1.000

EACH 0.000 0.00

3,380.00000 1.000 3,380.00

604-16050  
 

1030 FLASH ARROW PANEL (C TY) ARROW BOARDS FOR INTERSTATE 
CLOSURES.

3.000 1.500

EACH 1.500 2,100.00

1,400.00000 3.000 4,200.00

630-80358  
 

1040 GDRIAL TY 7 (STY CA) (SPEC) FIELD REVISION #2 190.000 190.000

LF  0.000 0.00

65.00000 190.000 12,350.00

606-00716  
 

1045 TRANSITION TY 3G FIELD REVISION #2 2.000 2.000

EACH 0.000 0.00

1,400.00000 2.000 2,800.00

606-01370  
 

1050 TIMBER SIGN POST (6X6 IN) FOR ADDED SIGN (SPECIAL) 
"BUSINESS ACCESS"

36.000 36.000

LF  0.000 0.00

21.75000 36.000 783.00

614-00066  
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PROJECT: DEMO R600-144                 ESTIMATE NO: 0019 10:58:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1055 ADDED ITEM (DOLLAR)/ NON-CONFORMITY WITH PLANS AND 
SPECS

-318.000 -318.000

DOL 0.000 0.00

1.00000 -318.000 -318.00

900-00006  
 

1060 ADDED ITEM (FOOT)/ THICKENED FOOTING FOR HANDRAIL 
ANCHOR SUPPORT

591.000 591.000

LF  0.000 0.00

3.74000 591.000 2,210.34

900-00012  
 

1065 MONOTUBE OVERHEAD SIGN CANT (20 IN DIA) FURNISH ONLY 1.000 0.000

EACH 1.000 18,000.00

18,000.00000 1.000 18,000.00

614-32000  
 

1100 PEDESTRIAN SIGNAL FACE (16-16) (FURNISH ONLY) (FURNISH
ONLY)

2.000 0.000

EACH 2.000 1,391.50

695.75000 2.000 1,391.50

614-79332  
 

1105 TRAFFIC SIGNAL FACE (12-12-12) (FURNISH ONLY) (FURNISH
ONLY)

3.000 0.000

EACH 3.000 2,404.62

801.54000 3.000 2,404.62

614-79336  
 

1110 PEDESTRIAN PUSH BUTTON (FURNISH ONLY) (FURNISH ONLY) 1.000 0.000

EACH 1.000 126.50

126.50000 1.000 126.50

614-79860  
 

1115 TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) (FURNISH 
ONLY) (FURNISH ONLY)

1.000 0.000

EACH 1.000 10,509.97

10,509.97000 1.000 10,509.97

614-81410  
 

1120 INTERSECTION DETECTION SYSTEM (CAMERA) (FURNISH ONLY) 
INTERSECTION DETECTION SYSTEM (CAMERA)(FURNISH ONLY)

1.000 0.000

EACH 1.000 7,243.08

7,243.08000 1.000 7,243.08

614-79886  
 

1125 LUMINAIRE HIGH PRESSURE SODIUM (150W) (FURNISH ONLY) 
LUMINAIRE HIGH PRESSURE SODIUM (150 WATT)

1.000 0.000

EACH 1.000 1,030.68

1,030.68000 1.000 1,030.68

613-70152  
 

1130 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) (FURNISH 
ONLY) LUMINAIRE HIGH PRESSURE SODIUM(250 WATT)(FURNISH
ONLY)

11.000 0.000

EACH 11.000 10,995.05

999.55000 11.000 10,995.05

613-70252  
 

1135 LIGHT STANDARD STEEL (35 FOOT) (FURNISH ONLY) LIGHT 
STANDARD STEEL(35 FOOT)(FURNISH ONLY)

11.000 0.000

EACH 11.000 8,927.05

811.55000 11.000 8,927.05

613-32351  
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PROJECT: DEMO R600-144                 ESTIMATE NO: 0019 10:58:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1140 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT 
TRUCKS

-120.000 -120.000

DOL 0.000 0.00

1.00000 -120.000 -120.00

900-00006  
 

1145 ADDED ITEM (DOLLAR)/ CMO13 DELIVERY CHARGES TO BE PAID
FROM FORCE ACCOUNT BILLING

2,500.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1150 GRATING AND FRAME SIDEWALK DRAIN 16.000 16.000

LF  0.000 0.00

245.00000 16.000 3,920.00

604-50060  
 

1155 ADDED ITEM (MONTH)/ EXTENSION OF MAINTENANCE FOR FIELD
OFFICE (SPECIAL)

0.000 0.000

MON 0.000 0.00

2,139.00000 0.000 0.00

900-00019  
 

1165 LIGHT STANDARD FOUNDATION 2.000 2.000

EACH 0.000 0.00

1,250.00000 2.000 2,500.00

613-40010  
 

1170 F/A RESET RESET END ANCHOR 518.280 1.000

F A 517.280 517.28

1.00000 518.280 518.28

700-70090  
 

1175 F/A GUARDRAIL RESET GUARDRAIL CD STA 37+80 TO STA 
38+85

1,224.440 0.000

F A 1,224.440 1,224.44

1.00000 1,224.440 1,224.44

700-70570  
 

1180 F/A GUARDRAIL CORING MEDIAN COVER FOR PLACEMENT OF 
REQUIRED GUARDRAIL

2,500.000 44.000

F A 0.000 0.00

1.00000 44.000 44.00

700-70570  
 

1185 MODIFY INLET MODIFY INLET FOR NEW PIPE RUN 1.000 0.000

EACH 1.000 1,600.00

1,600.00000 1.000 1,600.00

210-04020  
 

1200 STRUCTURE EXCAVATION FOR NEW PIPE RUN 22.800 0.000

CY  22.800 140.22

6.15000 22.800 140.22

206-00000  
 

1215 ADDED ITEM (DOLLAR)/ F/A FOR CONTRACTOR RE-MOB AND 
MISC. BILLINGS FOR NEW PIPE RU

4,000.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
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PROJECT: DEMO R600-144                 ESTIMATE NO: 0019 10:58:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2000 GUARDRAIL (SPECIAL) TRANSITION SECTION CIP 12.500 12.500

LF  0.000 0.00

160.00000 12.500 2,000.00

606-00900  
 

2005 CURB TYPE 6 (SECTION M) 0.000 0.000

LF  0.000 0.00

9.10000 0.000 0.00

609-60011  
 

CAT 0200 $131,164.62 1,999,216.35CURRENT AMT 2,026,818.95 $$

CAT NO0300 WALL A 

0760 *STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

6.15000 0.000 0.00

206-00000  
 

0765 *STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

14.50000 0.000 0.00

206-00100  
 

0770 *STRUCTURE BACKFILL (CLASS 2) 0.000 0.000

CY  0.000 0.00

9.50000 0.000 0.00

206-00200  
 

0775 *DRILLED CAISSON (24 INCH) 0.000 0.000

LF  0.000 0.00

42.00000 0.000 0.00

503-00024  
 

0780 *DRILLED CAISSON (36 INCH) 0.000 0.000

LF  0.000 0.00

62.00000 0.000 0.00

503-00036  
 

0785 *CONCRETE CLASS D (WALL) 0.000 0.000

CY  0.000 0.00

360.00000 0.000 0.00

601-03050  
 

0790 *STRUCTURAL CONCRETE COATING 0.000 0.000

SF  0.000 0.00

0.90000 0.000 0.00

601-40301  
 

0795 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000 0.000

SF  0.000 0.00

1.30000 0.000 0.00

601-40302  
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PROJECT: DEMO R600-144                 ESTIMATE NO: 0019 10:58:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 WALL A 

0800 REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.54000 0.000 0.00

602-00000  
 

0805 REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB  0.000 0.00

0.65000 0.000 0.00

602-00020  
 

0810 *GEOCOMPOSITE DRAIN WITHOUT PIPE 0.000 0.000

SY  0.000 0.00

6.75000 0.000 0.00

605-83001  
 

CAT 0300 $0.00 0.00CURRENT AMT 0.00 $$

CAT NO0301 WALL B 

0815 *STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

6.15000 0.000 0.00

206-00000  
 

0820 *STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

14.50000 0.000 0.00

206-00100  
 

0825 *STRUCTURE BACKFILL (CLASS 2) 0.000 0.000

CY  0.000 0.00

9.50000 0.000 0.00

206-00200  
 

0830 *DRILLED CAISSON (24 INCH) 0.000 0.000

LF  0.000 0.00

42.00000 0.000 0.00

503-00024  
 

0835 *DRILLED CAISSON (36 INCH) 0.000 0.000

LF  0.000 0.00

62.00000 0.000 0.00

503-00036  
 

0840 *PEDESTRIAN RAILING (STEEL) 0.000 0.000

LF  0.000 0.00

70.00000 0.000 0.00

514-00200  
 

0845 *CONCRETE CLASS D (WALL) 0.000 0.000

CY  0.000 0.00

360.00000 0.000 0.00

601-03050  
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PROJECT: DEMO R600-144                 ESTIMATE NO: 0019 10:58:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 WALL B 

0850 *STRUCTURAL CONCRETE COATING 0.000 0.000

SF  0.000 0.00

0.90000 0.000 0.00

601-40301  
 

0855 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000 0.000

SF  0.000 0.00

1.30000 0.000 0.00

601-40302  
 

0860 REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.54000 0.000 0.00

602-00000  
 

0865 REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB  0.000 0.00

0.65000 0.000 0.00

602-00020  
 

0870 *GEOCOMPOSITE DRAIN WITHOUT PIPE 0.000 0.000

SY  0.000 0.00

6.75000 0.000 0.00

605-83001  
 

CAT 0301 $0.00 0.00CURRENT AMT 0.00 $$

CAT NO0302 WALL C 

0875 *STRUCTURE EXCAVATION 1,735.000 1,735.000

CY  0.000 0.00

6.15000 1,735.000 10,670.25

206-00000  
 

0880 *STRUCTURE BACKFILL (CLASS 1) 1,418.000 1,418.000

CY  0.000 0.00

14.50000 1,418.000 20,561.00

206-00100  
 

0885 *STRUCTURE BACKFILL (CLASS 2) 118.000 118.000

CY  0.000 0.00

9.50000 118.000 1,121.00

206-00200  
 

0890 *FILTER MATERIAL (CLASS B) 100.000 100.000

CY  0.000 0.00

44.00000 100.000 4,400.00

206-00520  
 

0895 *DRILLED CAISSON (24 INCH) 2,262.100 2,262.100

LF  0.000 0.00

42.00000 2,262.100 95,008.20

503-00024  
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PCN: 13076-BID    ESTIMATE RUN

PROJECT: DEMO R600-144                 ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 WALL C 

0895 MATERIAL ALLOWANCE BLACK RE-BAR 0.000

LF  0.000 0.00

10.35000 0.000 0.00

0900 *DRILLED CAISSON (36 INCH) 1,962.300 1,962.300

LF  0.000 0.00

62.00000 1,962.300 121,662.60

503-00036  
 

0900 MATERIAL ALLOWANCE BLACK RE-BAR 0.000

LF  0.000 0.00

17.50000 0.000 0.00

0905 *PEDESTRIAN RAILING (STEEL) 743.000 0.000

LF  743.000 52,010.00

70.00000 743.000 52,010.00

514-00200  
 

0910 *CONCRETE CLASS D (WALL) 581.000 581.000

CY  0.000 0.00

360.00000 581.000 209,160.00

601-03050  
 

0915 *STRUCTURAL CONCRETE COATING 15,220.000 15,220.000

SF  0.000 0.00

0.90000 15,220.000 13,698.00

601-40301  
 

0920 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 13,802.000 13,802.000

SF  0.000 0.00

1.30000 13,802.000 17,942.60

601-40302  
 

0925 REINFORCING STEEL 50,028.000 50,028.000

LB  0.000 0.00

0.54000 50,028.000 27,015.12

602-00000  
 

0925 MATERIAL ALLOWANCE WALL C2 BLACK STEEL 0.000

LB  0.000 0.00

0.25750 0.000 0.00

0925 MATERIAL ALLOWANCE WALL C2 BLACK STEEL 0.000

LB  0.000 0.00

0.25750 0.000 0.00

0930 REINFORCING STEEL (EPOXY COATED) 14,532.000 14,532.000

LB  0.000 0.00

0.65000 14,532.000 9,445.80

602-00020  
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PCN: 13076-BID    ESTIMATE RUN

PROJECT: DEMO R600-144                 ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 WALL C 

0930 MATERIAL ALLOWANCE 0.000

LB  0.000 0.00

0.55250 0.000 0.00

0935 *GEOCOMPOSITE DRAIN WITHOUT PIPE 47.300 47.300

SY  0.000 0.00

6.75000 47.300 319.27

605-83001  
 

0940 *GEOCOMPOSITE DRAIN WITH PIPE 614.300 614.300

SY  0.000 0.00

17.50000 614.300 10,750.25

605-83002  
 

1070 DRILLED CAISSON (24 IN) ADJUSTMENT TO ORIGINAL 
CONTRACT UNIT PRICE

2,732.600 2,732.600

LF  0.000 0.00

2.25000 2,732.600 6,148.35

503-00024  
 

1080 DRILLED CAISSON (36 IN) ADJUSTMENT TO ORIGINAL 
CONTRACT UNIT PRICE

2,911.600 2,911.600

LF  0.000 0.00

1.25000 2,911.600 3,639.50

503-00036  
 

1090 CONC CL D (WALL) ADJUSTMENT TO ORIGINAL CONTRACT UNIT 
PRICE

834.000 834.000

CY  0.000 0.00

87.00000 834.000 72,558.00

601-03050  
 

CAT 0302 $52,010.00 676,109.95CURRENT AMT 676,109.95 $$

CAT NO0303 WALL D 

0945 *STRUCTURE EXCAVATION 293.000 293.000

CY  0.000 0.00

6.15000 293.000 1,801.95

206-00000  
 

0950 *STRUCTURE BACKFILL (CLASS 2) 46.000 46.000

CY  0.000 0.00

9.50000 46.000 437.00

206-00200  
 

0955 *DRILLED CAISSON (24 INCH) 470.500 470.500

LF  0.000 0.00

42.00000 470.500 19,761.00

503-00024  
 

0960 *DRILLED CAISSON (30 INCH) 546.800 546.800

LF  0.000 0.00

55.00000 546.800 30,074.00

503-00030  
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PCN: 13076-BID    ESTIMATE RUN 08/22/2005

PROJECT: DEMO R600-144                 ESTIMATE NO: 0019 10:58:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 WALL D 

0965 *DRILLED CAISSON (36 INCH) 949.300 949.300

LF  0.000 0.00

62.00000 949.300 58,856.60

503-00036  
 

0970 *CONCRETE CLASS D (WALL) 253.000 253.000

CY  0.000 0.00

360.00000 253.000 91,080.00

601-03050  
 

0975 *STRUCTURAL CONCRETE COATING 5,380.000 5,380.000

SF  0.000 0.00

0.90000 5,380.000 4,842.00

601-40301  
 

0980 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 4,829.000 4,829.000

SF  0.000 0.00

1.30000 4,829.000 6,277.70

601-40302  
 

0985 REINFORCING STEEL 11,672.000 11,672.000

LB  0.000 0.00

0.54000 11,672.000 6,302.88

602-00000  
 

0990 REINFORCING STEEL (EPOXY COATED) 13,510.000 13,510.000

LB  0.000 0.00

0.65000 13,510.000 8,781.50

602-00020  
 

0995 *GEOCOMPOSITE DRAIN WITHOUT PIPE 405.600 405.600

SY  0.000 0.00

6.75000 405.600 2,737.80

605-83001  
 

1035 ADDED ITEM (LUMP SUM)/ PERMANENT SHORING AT WALL D 
SEWER CONLICT

1.000 1.000

L S 0.000 0.00

12,000.00000 1.000 12,000.00

900-00014  
 

CAT 0303 $0.00 242,952.43CURRENT AMT 242,952.43 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1000 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

620-00005  
 

1005 FIELD LABORATORY (SPECIAL) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

620-00014  
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PCN: 13076-BID    ESTIMATE RUN 08/22/2005

PROJECT: DEMO R600-144                 ESTIMATE NO: 0019 10:58:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1010 SANITARY FACILITY 0.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

620-00020  
 

CAT 0400 $0.00 65,000.00CURRENT AMT 65,000.00 $$

PROJECT TOTAL 183,174.62 $ 2,983,278.73CURRENT AMT 3,010,881.33 $$


